_EE Haleg . De LaVina - Bridge

REPLACEMENT

CONSTRUCTION UPDATE
Last Updated: Wednesday, February 23, 2010

Contact Information:

Project Helpline 805-705-7610
Project Website www.SantaBarbaraCA.gov/HaleyBridge
Contractor: Lash Construction
Project Timeline: Winter 2009 - Summer 2011
Project Location: Bridge at intersection of Haley & De La Vina Streets

Project Status:
January 2010 (work completed):

e Intersection closed on January 11, 2010

e Temporary traffic and pedestrian detours in place

¢ Installation of temporary fencing, covered pedestrian walkway at Brownies
market, and a portion of transition wall pilings

e Demolition of the residence located at 434 De La Vina

e Site survey

e Clearing and grubbing

February/March 2010:
Work begins/continues on:

Potholing and documentation of existing utilities
Documentation of 136 Haley Street

Installation of a portion of shoring pilings
Temporary utility relocations

Project Schedule

. . . L sidewalk improvements,
intermittent pile driving & construction of new bridge landscaping. & restoration
creek bed shoring & creek restoration of 134 W. Haley building

WINTER2009 SPRING2010 SUMMER2010 FALL2010 WINTER2010 SPRING2011 SUMMER2011

preparatory site work, remove utilities construction, intersection improvements,
intersection closure, old bridge & intersection recpening
& vtility relocations




